SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 3:13AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 506 Const Calendar Day: 849 Date: 05-Jan-2012  Thursday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Wilcox, Jason Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  06:30am  05:00 pm Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Jefferson, Paul Approved Date: Status: Submit
Weather
Temperature 7 AM 50 - 60 12PM 60-70 4PM 60 - 70
Precipitation Condition Clear

Working Day If no, explain:

Di ary: Dispute
General Comments

[]

Clear and cool

*Email review

*0800 hrs meeting moved to 0830 hrs. Lasted to 0930.

*Generate responses to SUB2586R01 and R02

*Review rewritten Specials for Hinge K

+1000 hrs Hinge K meeting. Lasted to 1330 hrs.

*1400 — 1500 hrs sent final response to April Smith for SUB2586R00 — R02.

*Discussed location of Watson Bowman Acme tracking sheet with Bahjat (METS). He said that the
originator of the sheet will look for it.

*Discussed with Robert Mertz (METS) the reviewing of Submittals 2550 R19 — R25. He said either he or
the CWI that was at WBA will review the weekly reports.

Accrued 2 hours of overtime covering the Contractor’'s hours and documenting the days operations.

04-0120F4 Bid Item: 056 E-L13-ALB.056 E Line Lift13 Align & Bolt
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 056 E-L13-WEL.056 E Line Lift13 Weld
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 056 W-L13-ALB.056 W Line Lift13 Align & Bolt
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 056 W-L13-WEL.056 W Line Lift13 Weld
AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name Wilcox, Jason Diary #: 506  Date: 05-Jan-2012  Thursday

04-0120F4 Bid Item: 056 X-L13-CBM.056 E-W Line Cross Over Lift13 Cross Beam
AMERICAN BRIDGE/FLUOR, A JV
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